IPAO Detailed Schedule

6-22-07

ID Program/Project Name RM Cost Lead | Overdue 2008
JIFIM[A[M[J[J[A[s|OIN[DIJ[FIM[AIM[JI[JI]ATS
6 |ESMD
1023 |Constellation Program Carraway Chromik o ————————————
1024 IRT Initiated
1025 SRB ’ 1-31
1026 P/SRR Carraway Chromik
1028 Assemble Constellation Review Team
1029 Core Team Candidates Lists Received
1030 ESMD/IPAO Candidate Reviews Completed
1031 PA&E Approval of Candidates List
1032 Initiate Chair Contract Process
1033 Chair Nominated
1035 Recruit Core Team
1034 Chair Approved
1038 Chair Contract Process Complete
1036 Prepare Team Approval Letter
1040 Initiate Team Contract Process
1037 Team Approval Letter Submitted
1039 Constellation Team Approved
1041 Team Contract Process Complete
1052 Prepare Constellation SRB ToR [
1053 Submit Draft ToR to ESMD for Comment
1054 Receive/Incorporate ESMD Comments
1055 Submit ToR to IPAO Director for Approval
1056 Forward ToR to MDAA for Signature
1057 Cx SRB ToR Prepared ’ 1-15
1058 ToR Submitted to CxP, TA & ESMD for Comment ’ 1-15
1059 Comments Incorporated ‘ 5-5
1060 ToR Submitted to IPAO Director for Approval . <> 5-8
1061 ToR Submitted to JSC CD, TA, ESMD, AA, and PA&E for App . <> 5-i4
1062 Cx ToR Approval Process Completed . <> 5-31
1066 Review/Report T S—
1067 Review Kickoff/Develop Review Plan
| 1068 | Receive SRR Documentation - Drop 1
1069 SRR Comments Submitted to Cx Program - Drop 1
1070 Receive SRR Documentation - Drop 2
1073 Attend Program SRR Board @ JSC 4
1071 SRR Findings & Observations Outbrief to Cx Prog Mngr 5
1072 SRR Findings & Observations Report to CxPO -30
1074 Program SRB Kickoff @ 522
1075 Program Baseline Synchronization Meeting @ JSC 6-29 D 7-5
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ID Program/Project Name RM Cost Lead | Overdue 2008
JIFIM[A[M[J[J[A[sS|OIN[DIJ[FIM[AIM[JI[JI]ATS
1076 Program Assessment Field Review @ JSC 7-19 D 7-30
1077 IPAO Peer Review <> 829
1078 Publish Final Report > 101
1027 P/SRR p 12-31
1042 Assemble Constellation SRB I
1043 Chair Candidates Requested from CxP, TA, ESMD ' 1-5
1044 Chair Candidates Provided to ESMD AA, PA&E, AA & OCE ’ 3-16
1045 Chair Recruited @ 416
1046 Chair Approval Letter Forwarded to ESMD AA, PA&E, AA & O . <> 5-1
1047 Chair Contract Process Completed ’ 5-4
1048 Meet w/Chair & JSC TA to Prioritize Team Members & Agree ( 5-7 ' 5-8
1049 JSC TA & CxP Recruit the Team . <> 5-8
1050 Team Approval Letter Forwarded by IPAO to ESMD AA, PA&E . <> 5-10
1051 Cx Team Approved & <> 530
1063 ICA —
1064 Data Collection ] 4-18 mm ] 6-20
1065 ICA Complete (] 6-20
1079 Briefings —
1080 Pre-Brief Cx Program Office <> 7-19
1081 Pre-Brief CMC > 96
1082 Pre-Brief ESMD PMC <> 9-12
1083 Brief APMC <> 9-12
1084 P/SDR >33
1085 |Ares | Project Smolka  Fernandez T ——
1086 SRB
1087 SRR Smolka Fernandez [
1109 SDR Smolka _
1111 Update Ares SRB for SDR —
1112 Approval of Updated SRB Team 4-16 jmmm 5-25
1113 Chair Contract Process 5-28 E 6-14
1114 Modify Team Contracts 5-28 jml 6-14
1115 Updates to Team Complete @ 6-15 E 6-25
1116 Approval of Updated ToR I
1117 Draft ToR to Stakeholders 4-16 mmmm 5-25
1118 Submit Updated ToR to IPAO Director for Approval . 5-28 D 6-14
1119 Forward Updated ToR for Signature . 6-15 []] 7-5
1120 Suggested SDR Agenda to Project 7-€ |:| 7-25
1121 Updated ToR Approval Process Complete 7:26 D 8-3
1122 Review/Report i
1124 J2X Engine Resync 6-27 | 6-28
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ID Program/Project Name RM Cost Lead | Overdue 2008
JIFIM[AIM[JTJ]A[S|OIN[DIJ[FIM[AIMI[JITITATS
1123 Upper Stage FSR 8-15 | 8-16
1125 Cost Review and Cost Data Drop 8-15 |] 8-16
1126 Review Board Planning Meeting with Project at MSFC <> 9-6
1127 SDR Data (DAC) Drop 9-7 | 9-7
1128 ICE Reconciliation 10-1 [ 10-4
1129 Project Briefing to SRB (Cost, Schedule, Risk) @ MSFC 10-15 D 10-22
1110 SDR <> 10-3
1130 SDR Briefings I
1131 SRB Chair Verbal Out Brief to Project 10-19 | 10-19
1132 Write Report and Briefing 10-22 7] 11-30
1133 Brief Center PMC with Invitations to CxP 123 7] 111
1134 Brief ESMD Program Management Council 1-14 H 1-15
1135 Brief Agency Program Management Council 1-16 H 1-17
1136 PDR <> 3-31
1137 | Orion Project Calloway Greathouse T ——
1138 SRB
1145 SRR Calloway Greathouse F
1155 Prepare CEV ToR
1156 Submit Draft ToR Appendix to ESMD
1157 Receive/Incorporate ESMD Comments 12-20
1158 Submit ToR to IPAO Director for Approval ’ 1-31
1160 CEV ToR Approval Process Completed ’ 1-31
1159 Forward ToR to MDAA for Signature 0 2-2
1147 Assemble CEV Team —
1148 Chair Nominated 12-22
1149 Chair Approved ¢ L3t
1150 Chair Contract Process 0 2-5
1151 Recruit Discipline Experts 0 2-5
1152 Team Approval Letter Submitted ’ 2-9
1153 CEV Team Approved @ 216
1154 Team Contract Process Complete ’ 2-23
1161 Review/Report o
1162 Review Kickoff/Develop Review Plan 2-20 i 2-21
1163 Receive SRR Documentation ’ 2-23
1164 SRR Comments Submitted to CEV Project ’ 3-20
1166 CEV SRR Board @ 42
1165 Publish Report ’ 4-6
1146 SRR ’ 3-1
1167 Briefings —
1168 Brief CEV Project Y X
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JIFIM[A[M[J[J[A[sS|OIN[DIJ[FIM[AIM[JI[I]ATS
1169 Brief JSC CMC ’ 5-17
1170 Brief ESMD PMC <> 7-16
1139 SDR |
1144 SDR <> 9-30
1140 Kickoff 7-19 H 7-11
1141 Preboard Activities 7-12 [ 8-29
1142 Briefing to SRB 9-10 D 9-21
1143 SDR Briefings 10-1 _ 12-31
1171 PDR > 531
226 |EVA Project Cheek Larson
227 SRB
228 SDR <> 2-20
229 SRR Cheek Larson r
231 Assemble SRB
232 Issue Call for Chair Candidates 1
233 Screen and Prioritize Candidate List -5
234 Submit Chair Approval Letter 1-3
235 Recruit/Contract for Chair . 1-24
237 Identify SRB Disciplines m 1-30
236 Receive Chair Approval ’ 1-19
238 Identify Discipline Specialists 4 E 2-6
239 Conduct Team Selection Meeting (Chair, TA, & IPAO) ’ 2-6
240 Recruit for Team (TA) 2-7 | 221
241 Submit Team Approval Letter (IPAO) ’ 2-21
242 Contract for Team (TA) 2-22 E 3-7
243 Receive Team Approval . <> 3-7
244 Complete Team Contract Process ’ 3-7
248 Terms of Reference —
249 Prepare Draft ToR
250 Distribute Draft ToR to Program, Project, & TA
252 Distribute Draft TOR to Approvers
251 Receive/Incorporate Comments i 1-4
253 Submit ToR to IPAO Director for Approval 0 1-23
254 Submit ToR for Approval to ESMD AA, JSC CD, OCE, PA&E, ’ 1-25
255 Complete ToR Approval Process ’ 5:24
245 Cost Sufficiency Review I
246 Collect Data 2-14 — 5-3
247 Complete SR ’ 5:23
256 Review/Report —
257 Attend SRB Kickoff Meeting 316 | 3-16
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ID Program/Project Name RM Cost Lead | Overdue 2008
JIFIM[A[M[J[J[A[s|OIN[DIJ[FIM[AIM[JI[JI]ATS

258 Attend SRR Document Release ’ 3-28

259 Project SRR Kickoff @ 328

260 Review SRR Documents 3-28 jmmm 4-30

261 Project RID Cutoff ¢ 411

262 Attend Project SRR Board ’ 5-1

263 Submit SRB Comments to Project ’ 5-2

264 Project Brief SRR Results to SRB (site review) 5-17 0 5-13

265 Publish Draft Report ’ 6-12

266 Publish Final Report 6-25

230 SRR 4-30 ' 5-1

267 Briefings -

268 Brief Project/Program/TA 6-26

269 Brief JSC CMC 6-28

270 Brief ESMD PMC <> 7-16

271 PDR

272 | Ground Operations Project Shaw  Fernandez

273 SRB

274 SRR Shaw Chromik =

276 Assemble SRB :

277 Call for Chair Candidates

278 Prioritize Candidate List -7

279 Chair Approval Process @ _| 6-27

280 Recruit/Contract for Chair 2-8

282 Identify SRB Disciplines 2-9

283 Identify Discipline Specialists 2-12

284 Conduct Team Selection Meeting 2-13 ' 2-13

287 SRB Planning Meeting ¢ 213

286 Recruit and Contract for Team 2-14 — 3-19

288 Team Contract Process Completed 0 3-19

285 Submit Team Approval Letter to ESMD AA, KSC CD, OCE, P/ 6-27

281 Chair Approved 6-27

289 Team Approved <> 7-31

293 Prepare ToR T—

294 Prepare Draft ToR

295 Draft ToR Distributed

296 Receive/lncorporate Comments 29 E 2-8

297 ToR to IPAO Director for Approval ’ 2-12

298 ToR Submitted for Approval to ESMD AA, KSC CD, OCE, PAé ’ 2-27

299 ToR Approval Process Completed 6-27

300 Review/Report
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ID Program/Project Name RM Cost Lead | Overdue 2008
JIFIM[AIM[JTJ]A[S|OINIDIJ[FIM[AIM[JITITATS
301 Develop Preliminary Review Plan
302 Update Review Plan 2-14 0 2-15
303 Baseline Documents Received 0 3-11
305 SRB Document Review 3-20 — 5-25
304 SRR Document Released ¢ 321
307 GO Project SRR Board 4-24 B 5-4
306 SRB Issues Submitted to GO Project 0 5-8
308 GO SRR Site Visit 6-20 ' 6-21
309 Report Draft Published <> 7-19
310 Final Report Published > 83
290 Cost Sufficiency Review (SR) ———
291 Data Collection |1 — | 7-31
292 SR Completed > 131
275 SRR 7-2
311 Briefings -
312 Project Manager Briefed 7-6
313 Cx Program Briefed S 79
314 KSC CMC Briefed <> 7-18
315 ESMD PMC Briefed <> 7-25
316 SDR <> 2-28
319 CDR
317 Element-level PDRs (8) <> 3-17
318 PDR >33
467 | Mission Operations Project Baize Larson S S—
468 SRB
469 SRR Baize Larson r
486 Terms of Reference
487 Prepare Draft ToR
| 488 | Distribute Draft TOR to Program, Project, & TA @ 223
489 Submit ToR to IPAO Director for Approval ’ 3-2
490 Submit ToR for Approval to ESMD AA, JSC CD, OCE, PA&E, ’ 3-16
491 ToR Approval Process Completed . <> 3-20
471 Assemble SRB f—
472 Issue Call for Chair Candidates -11
473 Screen and Prioritize Candidate List i 1-5
475 Recruit/Contract for Chair E 1-29
477 Identify SRB Disciplines . 22
474 Submit Chair Approval Letter - 2-2
478 Conduct Team Selection Meeting (Chair, TA, & IPAO) 4 i 1-31
479 Recruit for Team (TA) 5 25
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JIFIM[A[M[J[J[A[sS|OIN[DIJ[FIM[AIM[JI[JI]ATS
480 Submit Team Approval Letter (IPAO) 31 m 2-22
481 Contract for Team (TA) -1 E 2-22
476 Receive Chair Approval . <> 3-2
482 Receive Team Approval . <> 3-15
492 Review/Report I
493 Attend SRR Document Release and Project Kickoff 2-5 ﬂ 2-7
494 Attend SRB Kickoff Meeting 26 | 2-7
495 Review SRR Documents 2-19 E 3-9
496 Submit SRB Comments to Project ‘ 3-16
497 Attend Project SRR Board & 329
498 Project Brief's SRR Results to SRB ’ 4-6
499 Peer Review ’ 5-4
483 Cost Sufficiency Review I—
484 Collect Data 2-7 — -
485 Complete SR ’ 5-7
470 SRR @ 228
500 Briefings —
501 Brief Project Manager 0 5:22
502 Brief Cx Program 0 5:22
503 Brief JSC CMC 6-29
402 |TDRSS Project Frazier Larson .|
403 SRB . 4-2
404 SRR Frazier >33
405 PDR <
406 CDR
440 |SMD
51 |MMS Project Chung Fairbairn :
53 MDR Chung :
72 ICE (TBD) &
73 Review/Report (TBD) ]
74 Briefings (TBD)
75 Brief Program/Project &
76 | Brief CMC ]
77 Brief SMD PMC [ ]
78 Brief APMC ]
55 Assemble Team —
56 Nominate Chair ’ 5-4
57 Chair Approved ] (> 515
58 Initiate Chair Contract Process . <> 5-
59 Identify Potential Team Members . 6-1 | 6:1
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ID Program/Project Name RM Cost Lead | Overdue 2008
JIFIM[AIM[JTJ]A[S|OINIDIJ[FIM[AIMI[ITITATS

64 Chair Contract Process Complete . 5-1

60 Prepare Team Approval Letter . <> 6-7

61 Submit Team Approval Letter . 6-15

63 Initiate Team Contract Process . 6-15

62 Team Approved 6-30

65 Team Contract Process Complete 6-30

66 Prepare ToR 6-30

67 Submit ToR to IPAO Director for Approval 6-30

68 Forward ToR to HQ/PA&E 6-30

69 ToR Approved by HQ/PA&E 6-30

70 Forward ToR to MDAA 6-30

71 ToR Approval Process Completed 6-30

54 MDR > 930

79 MDR Chung Fairbairn

52 SRB ’ 5-11

97 PDR Chung >33

644 | LWS Program Cheek CAD I —

646 PIR Cheek I

647 Assemble Team E—

651 Idetify Potential Team Members ‘ 6-12

648 Nominate Chair 6-26

649 Chair Approved <> 7-17

650 Initiate Chair Contract Process <> 7-17

652 Prepare Team Approval Letter <> 8-1

653 Submit Team Approval Letter <> 8-8

656 Chair Contract Process Completed <> 8-8

655 Initiate Team Contract Process <> 8-29

654 Team Approved <> 8-31

657 Team Contract Process Completed <> 8-31

658 Prepare ToR I

659 Submit ToR to IPAO Director for Approval <> 7-20

660 Forward ToR to HQ/PA&E <> 7-25

661 ToR Approved by HQ/PA&E <> 7-31

662 Forward ToR to MDAA <> 8-3

663 ToR Approval Process Completed <> 9-7

664 ICA —

665 Receive ICA Data (> 815

666 Prepare ICA 8-15 _ 10-15

667 ICA Completed <> 10-15

668 Review/Report I
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6-22-07

ID Program/Project Name RM Cost Lead | Overdue 2008
JIFIM[A[M[J[J[A[sIOIN[DIJ[FIM[AIM[JI[JI]ATS

669 Compile and Distribute Program Information to Team <> 9-3

670 Team Kick-off Meeting > 98

671 Conduct Site Review > 1011

672 Receive Comments from Team <> 10-18

673 Compile Team Comments/Prepare Draft Report 10-18 D 11-1

674 Distribute Draft Report to Team Members <> 11-1

675 Receive Feedback from Team Members/Revise Draft Report <> 11-6

676 Forward Draft Report to Program <> 11-9

677 Receive Feedback from Program <> 11-16

678 Dry Run Review Report with IPAO <> 11-21

679 Incorporate IPAO Review Comments <> 11-27

680 Post Presentations <> 11-27

685 PIR > 1031

681 Briefings =

682 Brief Program <> 11-27

683 Brief SMD PMC O 127

684 Brief APMC <> 12-13

645 SRB ’ 6-13

686 |SDO Project r

688 CDR Cheek :

696 Review/Report .

689 Verify Chair Independence & 6-18

690 Prepare ToR _

691 Submit ToR to IPAO Director for Approval é 6-22

692 Forward ToR to HQ/PA&E 6-26

693 ToR Approved by HQ/PA&E <> 7-7

694 Forward ToR to MDAA > 710

695 ToR Approval Process Completed <> 7-12

697 Data Available 7-1

698 CDR <> 7-12

687 ORR 6-29

699 SIR > 831

700 SAR (> 5-30

701 PSR <> 5-31

702 FRR <

703 | Geospace-Radiation Belt Storm Probes Project Cheek I —

705 MDR Cheek ——

706 Assemble Team E—

710 Idetify Potential Team Members 0 6-12

707 Nominate Chair 6-26
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ID Program/Project Name RM Cost Lead | Overdue 2008
JIFIM[AIM[JTJ]A[S|OINI[DIJ[FIM[AIMI[JITITATS
708 Chair Approved <> 7-17
709 Initiate Chair Contract Process <> 7-17
711 Prepare Team Approval Letter <> 8-1
712 Submit Team Approval Letter <> 8-8
715 Chair Contract Process Completed <> 8-8
714 Initiate Team Contract Process <> 8-29
713 Team Approved <> 831
716 Team Contract Process Completed <> 8-31
717 Prepare ToR —
718 Submit ToR to IPAO Director for Approval <> 7-20
719 Forward ToR to HQ/PA&E <> 7-25
720 ToR Approved by HQ/PA&E <> 7-31
721 Forward ToR to MDAA > 83
722 ToR Approval Process Completed <> 9-7
723 ICA —
724 Receive ICA Data > 815
725 Prepare ICA 8-15 [[[[[] 10-15
726 ICA Completed <> 10-15
727 Review/Report I
728 Compile and Distribute Program Information to Team <> 9-3
729 Team Kick-off Meeting <> 9-8
730 Conduct Site Review 10-9 D 11-7
731 Receive Comments from Team <> 10-18
732 Compile Team Comments/Prepare Draft Report 10-18 D 11-1
733 Distribute Draft Report to Team Members <> 11-1
734 Receive Feedback from Team Members/Revise Draft Report <> 11-6
735 Forward Draft Report to Program <> 119
736 Receive Feedback from Program <> 11-16
737 Dry Run Review Report with IPAO <> 11-21
738 Incorporate IPAO Review Comments <> 11-27
739 Post Presentations > 1127
744 MDR <> 10-31
740 Briefings -
741 Brief Program > 1127
742 Brief SMD PMC <> 12-7
743 Brief APMC > 12-13
704 SRB 6-13
748 |Explorers Program Baize Larson I S—
749 SRB 0 4-4
750 PIR Baize <> 9-28
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ID Program/Project Name RM Cost Lead | Overdue 2008
JIFIM/AIM]J]J]A]S|OIN[D]J

765 |WISE Project Shaw Chromik

767 CDR Shaw I——

768 SRB Chair and Team _—

769 Approval of Chair 4-16 mmmm 5-25

770 Team Contracts Completed ’ £-28

771 ToR L

772 Team Charter and Objectives 5-29 m §-11

780 CDR 6-18 ﬂ 6-21

773 Review/Report .

774 ICA 6-21 | 6-21

775 SRB Chair Verbal Outbrief to WISE 6-21 | 6-21

776 Board Report o 6-22 | ] 7-12

777 CDR Briefings -

778 Distribute Report 7-13 | 7-13

779 Brief JPL CMC with Inivitations to SMD 7-16 D 8-3

766 SRB ¢ 618

781 SIR

782 ORR

783 LRR

598 | New Millennium Program Cheek Larson T ——

599 SRB

600 PIR Cheek Larson e ————————— —

602 Assemble Team

603 Nominate Chair

605 Initiate Chair Contract Process

604 Chair Approved

611 Chair Contract Process Complete

606 Identify Potential Team Members

607 Prepare Team Approval Letter

608 Submit Team Approval Letter

610 Initiate Team Contract Process

609 Team Approved 12-14

612 Team Contract Process Complete 12-15

613 Prepare ToR  —

614 Submit ToR to IPAO Director for Approval

615 Forward ToR to HQ/PA&E

616 ToR Approved by HQ/PA&E

617 Forward ToR to MDAA

618 ToR Approval Process Completed 0 2-6

623 Review/Report F

FIM|A|M|J

J

AlS
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ID Program/Project Name RM Cost Lead | Overdue 2008
JIFIM[A[M[J[J[A[s|OIN[DIJ[FIM[AIM[JI[JI]ATS

624 Compile and Distribute Program Information to Team

625 Team Kick-off Meeting

626 Conduct Site Review | 111

627 Receive Comments from Team ’ 1-19

628 Compile Team Comments/Prepare Draft Report 2 E 2-1

629 Distribute Draft Report to Team Members 0 2-2

630 Receive Feedback from Team Members/Revise Draft Report ’ 2-7

631 Forward Draft Report to Program ’ 2-9

632 Receive Feedback from Program 2-14 ' 2-14

633 Peer Review Report with IPAO 2-16 | 2-16

634 Incorporate Peer Review Comments 2-21 | 2-21

635 Post Presentations ’ 2-21

619 ICA -

620 Receive ICA Data

621 Prepare ICA i 1-19

622 ICA Complete @ L1

601 PIR ’ 1-31

636 Briefings I —

637 Brief Program/Project ¢ 221

638 Brief CMC ‘ 2-28

639 Brief SMD AA for Programs -1 @ 37

640 Brief SMD AA for Programs - 2 ¢ 6-19

641 Brief SMD PMC > 810

642 Brief APMC <> 9-1

643 PIR

528 | ST8 Project T ——

529 SRB ‘ 4-17

530 CDR <> 3-31

784 |Earth Systematic Missions Program Chung CAD I

785 SRB ] > 61

786 PIR Chung <> 12-1

795 |Earth System Science Pathfinder Program Chung CAD I

796 SRB ] (> 330

797 PIR Chung <> 9-28

798 PIR

320 |MSL Project Calloway Greathouse e ————

321 PNAR Calloway Greathouse

342 NAR Calloway Greathouse

360 SRB } 1-1

362 CDR Calloway Greathouse E—
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ID Program/Project Name RM Cost Lead | Overdue 2008
J|F|M|A\M|J%|A|S OINIDJJJFIM[AIM[JI]JI]A]S

364 Briefings

365 Briefing Package Completed '? é 6-23

366 Brief MSL Project & JPL <> 7-9

367 Brief Mars Director & SMD <> 7-16

368 Brief APMC <> 7-25

363 Report Completed O T

369 CDR 6-4 ﬂ 6-8

361 SIR Calloway Greathouse 7-2 | 7-2

805 |Discovery Program Amer Larson I —

806 SRB ‘ 5-1

807 PIR Amer <> 10-31

808 PIR

955 |New Frontiers Program Amer S S

994 SRB ’ 5-1

956 PIR Thomas Tecelote

995 PIR Amer > 1031

815 | Juno Project Smolka Larson I

816 SRB ‘ 3-15

817 PMSR Chung I

818 Nominate Chair @ 420

819 Initiate Chair Contract Process ’ 4-20

822 Identify Potential Team Members 4-20 B 4-24

823 Submit Team Approval Letter 4-27 E 5-11

825 Prepare ToR 57 | 59

826 Submit ToR to IPAO Director for Approval . <> 5-1D

827 Forward ToR to SMD, OCE, AA, Program . <> 5-11

821 Chair Contract Process Complete ’ 5-14

829 Review/Report _—

830 Compile and Distribute Program Information to Team

831 Team Kick-off Meeting

832 Conduct Site Review PMSR

833 Receive Comments from Team @

834 Compile Team Comments/Prepare Draft Report @

835 Distribute Draft Report to Team Members @

836 Forward Draft Report to Project .

837 Quality Review Report with IPAO

820 Chair Approved (]

824 Team Approved ]

828 ToR Approved by SMD, OCE, AA, Program .

841 PMSR
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JIFIM[A[M[J[J[A[s|OIN[DIJ[FIM[AIM[JI[JI]ATS

838 Briefings 6-29

839 Distribute Board Report 6-29

840 Brief CMC/Program 6-29

842 PDR <> 5-30

98 JWST Project Frazier Fernandez T ——

99 SR Frazier Fernandez

142 SRB 6-30

143 PDR <> 3-31

144 CDR

145 MOR

856 |OTHER

943 |HSPD-12 Amer N/A ———

944 Initiate IRB ’ 3-7

945 Recommendation Briefing ‘ 5-29

946 Final Report <> 830

947 Site Visits <> 8-30

948 JPL <> 830

949 KSC <> 8-30

950 GRC <> 8-30
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